20% COMPONENT OF IRA UTILIZATION

( FOR THE SECOND QUARTER, 2019
PROVINCE OF COTABATO
501,270,652.00
PROJECT STATUS
PROGRAM/PROJECT/ACTIVITY 'm"';gz:ﬁ“g LOCATION TOTALCOST | DATESTARTED |...o/cnes o NO.OF BATENSION |, pemiars
% OF COMPLETION
2019 ANNUAL PERFORMANCE BUDGET (APB)
SOCIAL SERVICES SECTOR 8919
Water System Project
1 |Completion of Water System, Temporan, Magpet, Cotabato PEQ Magpet, Cot. 1,500,000.00 Procurment Stage
é Watar Sysnam Project {MKWD) Amazion, Kidapawan Clty PEO Kidapawan City 1,000,000.00 E)Er-y%w_prep._ B
SUH-TC!?_‘A_L | ) | 2,500,000.00 _ o )
ECONOMIC SERVICES SECTOR 8917
Road Network Development Project/Social Infrastructure
1 |Concreting of Road, Macabasa, Alamada, Cotabato Alamada, Col. 3,000,000.00 Procurement Stage
(I . D et i - I, L I —————" YRS SR (RSN E | NS SR 0
2 |Concreting of Road, Datu Ladayan, Arakan, Cotabato Arakan, Cot. 3,000,000.00 05.20.19 100% Completed
3 | Conereting of Road, S_a;;a_e--a.l:lg_A;k;r;. Cota"t;t;)“ o n Arakan, Cot. N 3,000,000.00 ] ” ;‘mc;;;;n;tsmge
4 Ct;n-cretmg of Road, Mua -an_ Klda;awan Clt;_m _ i _};ldapdwan Clty _ 3,000,000.00 - l:ur_A;a:d
5 |Concreting of Road, (NHS to nghw;y_) Bmoh;a_r.\_}(l_d-apawan City i Kidapawan City 3,000,000.00 05.21.19 N _;;0; o .l-'_T;n.pieted
_E i Concreting of Road, Malapan;.;I;osan, Co-labal; o | A:Ilnor-;.aql{;.cai.. _ 3,000,@0.00 B For Award
7 |Concreting of Road, Raj:h_Mudé rf;ikxl Colabato _ | Pikit, Cot _3‘.00_[!.000.00 - E?&;@:&‘;g:
8  |Concreting uf_Bago_mgeﬂ Road, Pikit, f‘olal:rrz_zu B P_H;I-t..(lul o 3,000,000.00 o ‘ F'rocun_ament St;:g;am
_9 N Concreting of Ra;;t éahj-r\gls Pikit, Cotabalo - _“—_ Pikit, Cot _ 3,000,000.00 e ] F‘Kmen[s@-
10 ) .(;nmm_kl P;m_ C-D!;J;!; _____ _ i lJIjklg.lCo.!- ‘- 1 3&),0@& _____ - Procurement Stage
KB é;ncramn_ 1?%;;;};1;;3{0 Pcaaen Col. | 300000000 ] brocuement Stage
S— = — - - -
12 [Concreting of Road, Upper Baguer, Pigcawayan, Colabato Pigeawayan, Cot 3,000,000.00 jl?ﬁr/Award
5 Conc:na;l_ng of s, Agieuhis, Midsayep, Cobi. | wigseysmcon 3,000,000.00 - gg;’; PUW Froe




2 ( PROJECT STATUS
PROGRAM/PROJECT/ACTIVITY "“pgxzﬁ“g LOCATION TOTALCOST | DATESTARTED |, DMPTL‘E%EJ - totaLcost | NO- oﬁFE:;ENS'DN REMARKS
% OF COMPLETION | INCURRED TO
DATE

14 |Conereting of Road, Anonang, Midsayap, Cotabato Midsayap, Cot. 3,000,000.00 06.04.19 100% 2,989,746.04 Completed

15 |Concreting of Road, Lomopog, Midsayap, Cotabato - Midsayap, Cot. 1 3,000,000.00 _ _ gggfow Prep.

16 |Conereting of Road, Macasenda; ,.Midsayap, Cotabato Midsayap, Cot. 3,000,000.00 70‘3'; 2,989,654.36 D:—going

17 |Conerating of Road, Malingao, Midsayap, Cotabato Midsayap, Got, - 3,000,000.00 10% 2,991,712.42 o On-gaing

18 |Concreting of Road, Nabalawag, Midsayap, Cotabato Midsayap, Cot. : 3,000,000.00 _ 2.994.00;.91 Procurement Stage

19 |Concrating of Road, Poblacion 8, Midsayap, Cotabato Midsayap, Cut: B 3,000,000.00 e : Procurement Stage

20 |Concreling of Road, Sadaan_, Midsayap, Cotabato Midsayap, Cot. 3,000,000.00 o | Procurement Stage

2 ;.‘.on_cr:;m; of Ro;c.l. Tumbras, Mids;y;:._(;‘._c.n_abato B _ . Mldsaya; Cot. - 3,01;0,000.00 T Procurement Stage

22 |Concrating of Rua(;, Upper Bu!anar;.-M;jsay_a;. _(;D;.ab:‘:l; o _ Midsayap, Col. _ 3,000,000.00 _ _ 2.991,39_6.26 o For Award

23 |Concreting of Road,_U;per Glad 2-. _l\;lidsayap. Cntabato‘d R _‘“I\J.I:I-d.saya_p. Cm: 3,000,000.00 6;.25.19 e _“0_3-.;9.19 100% - E.QBQ,SEE_- B {;;m-plated 5

24 Concrallnc,;-of Road, Kudarangan,!\.d-lds;yap, Cotat;nto - Miusay;p, Cot, 3,000,000.00 | 0_3;2.19 ] 100%_ o 2.986,125“.3; o éompleled

25 |Concreting of Road, C'.;n_lral Lab-as. i\;i.c;sa;a-p._-cmabatu _ &ﬂi;séyap. Cot. 5,_000,000.00 2,992 305.85 ] For Award_ .

26 |Concrefing of Road, Oia;dan;."Midsayap. Cotabato o o _M;:l;a_y-apiéot. 3,000,000.00 - 2,99(3,?6;.; i _ R Flc_)rA;d

27 |Goncreting of Road, Central K;tmgawan r@s% (:;tabam .r;didsayap, .C;m 3,000,000.00 - _ N ggg'; POV Prep,

28 |Concreting of Roa;ﬁ;ﬁ:l‘;ﬂids;\,—'ap. CotabaTu_ . _ M.id:s..a.y;nlp. Cot, 3,000,000.00 _ 03.20.19 - 100% B 2,991,337.90 - (J_c;mplatad

29  |Concreting of R;‘J-al-d-. Villarica, Midsayap, Cot-a_b;n_ il _-N-Iidsayap. Co;. 3,000,000.00 _ 70% - 2.98?_,8@_ N (_).n-going

30 |Congreting of Road, Bual Nnr!e_, l;;liﬁsayap. E_otabam ‘_-_;M_ds;yap. Cot. - 3,000,000.00 03.2{].19_. B _ 100% 2,990,547.04 = C;umplated

3 E:oncrming of Road, Arizur;;., Midsayap, Cotabato Midsayap, Cot. 3,000,000.00 o 50% 2,992 049.84 - ;golr;g- -

32 |Concreting of Road, Kiw;na_n,_Mld_sayap. Cc_)tabato _ 1 Midsayap, Cot. 2,061,862.86 o _ 70% E,USBJ;H o {I?.In-going

% gz:;chr:tt:lglasphaltiﬂg of Provincial Road (Asphalled portion), Lagumbingan, Midsayap, Midsa_y_a?EL = sooma| 060519 o _ W - —j i —

;1_. Concreting of Sitio Lumad to Pum;( P_u;era. Po;laciun. Magpet, Colabato Magpet, Cot. 3,000,000.00 299567274 _{Procurement Stage
_3; Co_n;reting of Road, Lampayan, I\;atatan;. Cotabato - Me;ﬁlam. Cot. 3,000,000.00 _ S Ejrement S;ge
- 36 Cc;n;:reti;lg;HanQMQ Brid;;at Salvacion, Matalam, Cotabalo . M;taiam. Cot. 3,800,000.00 _Ef OW Prep.




PROJECT STATUS

PROGRAM/PROJECT/ACTIVITY '"’"';';f‘ii:““'-‘( LOCATION TOTALCOST | DATE STARTEE) SO sy toraLcost  |NO UﬁFE:ENS[DN REMARKS
% OF COMPLETION| INCURRED TO
DATE
37 |Construction of Box Culvert, Purok Durian, Malinan, Kidapawan City Kidapawan City 1,200,000.00 ;’E‘;’; POW Prep.
38 g;;?;::tg’;zég Gk GBIt AL R Ryargan-Slia Rambyian Road New Lean ] ;Ieosan. Cot. 1,796,767.40 ;;écummenl Stagﬂ__
SUB-TOTAL 113,858,630.26 64,885,265,41
Construction/Completion of Covered Courts/ Multi-Purpose Buildings/ Solar Dryer
Construction of Covered Courts
1 Construction of Covered Cour, Brgy.site, Malitubog, Alamada, Cotabato PEO Alamada, Col. 2,300,000.00 05.20.19 06.24.19 100% 2,295,876.35 Completed
_2 “ (-:onstrucﬁo-n of Covered Ct.:!u-l‘t_fﬂl‘ Pigcawayan E/S, Pigcawayan, Alamada, Cotabato PEQ Alamada, Cot. 2,300,000.00 I _100% 2.22;5_1-1;39_3 R Completed
_3* .Construction c;;é.c;ed (;:t\;ur't, Brgy.sile, Lower GIad,MIds:a-y_aEa_labata PET] N Midsayap. Cot 2,300,000.00 - I 100% _ 22!53&49{; - Completed
_4 Construction afl Cnv-emd Court .’c;r E_irgy Site Poblacion 4, Midsayap, Cotabato B PEG T Midsayap, Cot, 2,300,000.00 . N 1_00'9_6 o B 2.2&3_4:3{5.1'1_ Completed
5 Construcliur_l of_Cnve-r‘B;j;)urtfor Salunayan HS, Salunayan, Midsayap, Cotabato PEO = Midsag;ﬂ. Cot. _ 2,300,000.00 03.2—?'.15 N 06.03.19 1_00%_ 2,293461.65 o Cnmpl_eted__- _
G |Construction of COVEI’E;I égrt_ for Bagumbayan, Midsayap, Cotabato PEO l Midsayap, Cot. 2,300,000.00 o | 100% 2.2_513.;15i.85- o _;plet_ed_ ]
_T ('-Ionstmcﬂur:;-(,‘-.ul\l.v-:ered Caourt for Polong;:;g].-tlls_n.b;i-ci;say;p, Cotabal; - PEOQ “ “I:v'lidsayap. Cot, 2,300,000.00 - 03.28.19 06.03.19_ N 100% o ?.3':}’1.,!151'1 Completad
_ ;- - Construglion ofécvered Cuu-n 1;)1: Lagundi, Pikit, Cotabato [ PEQ 1] F'ik;l. éﬁl: 2,300,000.00 - - | 2,295,294.23 For A_W;I:i_ o
g Construction-t-:; {;;é:edl;u;rz f;f!acabua[. Pikit, Cotabato PEQ f Pikit, Cot. 2,300,000.00 - o 2,2'3_58?635 - _ For Award
10 |Construction of C‘,_mt-er_a;i Court for Bray. Site, Kolambog, Pikit, Cotabato F'é() F'i.kil. Cot. 2,300,000.00 - I_PQ';.B?E'S‘E - For Award
11 Cons:!mr:t‘mn‘ c;f Covare; C;urt for Paco E/S, Paco, Kidapawan City F’EO _ K'rd-e;pa;wan City 2,300,000.00 o 100% N 2,297 431.61 | — ;;mpleted T
7 ;\Struction of Covered céﬁr;:r Del Carmen E/S, Del Carman, Pres. Roxas, Cotabato T PE-O_ _ _;';:;Rc;aa._(:; | 2,300,000.00 .65‘21-.15 - 50% _ 2,296,103.50 o CumpI;t; ‘
_13 éﬂnslmctiun o_f.(;red E:';JI’[ lt:;r Macebolig, Kidapawan City N PEO i Kidapawan City 2,300,000.00 06.19.19 | _.'!E; o 2.1?;%.355725- i On-Going o
_1'4_ | ;nslfu_t;;i-un of Covered Com;t f;rl‘;flas_wngol E/S, Manongol, Kidapawan City PEO Kidapawan C;_ 2,300,000.00 | | N _ 2.29?,431.6{ B Ft“Jl' ‘A/ward
15 |Construction of ;lovere_d Court for Gayola E/S, Gayola, Kidapawan City = I;I:D | Kidapawan City 2,300,000.00 05.20.19 06.14.19 100% 2,297 43161 60/mnlmﬁd
_16 _ Eonﬁtructiun of Covered Courl lur_SI[-m.MaNa, Tagu;e.mae, Mala[;m, Co-lahato PEO Matalam, Cot. 2,300,000.00 o - 30% _-_2.297‘436.32 ‘OH-Going
__T ﬁl;uclit.);”af (;c.:n:e;nd Court for Brgy. Payongpayong, Pigcawayan, Cotabato PED Pigca:va_yan, C_m. 2,300,000.00 - a mo%_- B 2,294,681.10 Cmr-\plmed
18  |Construction of Coverad Court for Broy. SFI;E._;U_IJGH, Pigcawayan, Cotabato PEO- N P-igcaway-a;\. CDL“ 2,300,000.00 D E}% 2-._293.451.55 On-GOil;g




' (O PROJECT STATUS
PROGRAM/PROJECT/ACTIVITY 1’““%22""9' LOGATION TOTALCOST | DATESTARTED |, OMPTL‘S%EJ DATE totaLcost | NO- OﬁFE:;E_"S'ON REMARKS
% OF COMPLETION INCURRED TO
DATE
19 |Construction of Covered Court at Ganatan, Arakan, Cotabato PEOD Arakan, Cot 2,300,000.00 05.20.19 30% 2,297,970.64 On-Going
20 Cons!ruclI;n of Goverad Gourt at San Miguel, Arakan, Cotabato ) _ PEO Arakan, Col 2,300,000.00 0;20.19 30% 2,297,964.11 - On-Gaing
21 |Construction of Cove;rad Court at Binoongan, Arakan, Cotabato PEOQ - Arakan, Cot 2,300,000.00 05.20.19 30% o 2,297.953.70 On-Gaing
22 |Construction of Govered Court al Badiangon, Arakan, Cotabato PEO Arakan, Cot 2,300,000.00 _ .0;29-19 30% 2,298417.29 | On-Going
[P T Brgy. Site, Kitacubong, Al_e.m';ada, PRI PEO Alamada, Cot. 1,000,000.00 D _ N ggcg)gpow Prop.
24 |Construction of Covered Court a; Bray. Site Sta. Cruz, Aleosan, Catabato PED Aleosan, Col. 1,000,000.00 _ ggg{epow Prep.
25 Cunstruct‘:on_of Covered Court, Lomopog, Midsayap, Cotabato- i PEO Midsayap, Cot. 1,500,000.00 _ ggfow Prep.
26 CGITStI'I:;ﬁ‘l‘Jn csf(,‘.ngr;d Court, Patad;;l.Klnapawan. Cotabato - PEQ Kidapawan Cily 1,000,000.00 | QéB.éJE.BS R For Award o
27 ans;rucl;;r; DfCOVErE&_C;;)H at Sing_an ES, Singao,Kidapawan, Cotabato - PEO Kidapawan City 1,000,000.00 d1 .18.19 05,2019 o 100% 9-92;1_‘59-?9 Completad _
_;ﬂ Cunélru;:gi;;n.of Covered_Cc:ruﬂ at College of Agriculture, USM, Kabac:an,_ C;Jalc.' i __F’EO i l_;abacal:l. Cot. 3,000,000.00 A - | “ EE ZLPOW Feg.
- ZQ_HJnstmEu-n_ ; C_m.-e:ad_ﬂourt at Liboo, Miang, Cotabato . I‘-’EE Aleosan, Cot. 1,000,000.00 B _ 20% _995.00;2_7' On-Going
30 ans;q-(.:l.ion c:.f Covered Court, Bay. sfta. New Alimodian, Mazalar;,_(:otabato PEO Matalam, Cc;i. 1,000,000.00 _ “ - F'ronuran;enr Stage
_3_1 Cnrr;pléliol'; of Covered Cuurl_. kalaisan. Kidapawan City _ o “.--_IE_- H_Kid_ar_;awan City 1,000,000.00 R . 9%,241.4; F;)r ;\ward
) 32 ;-orr;p_!tz-tiéa_r; of CEat; Cl:;urt at Abaga, Libungan, C-c;tjabalo B F_’E? Libungan, Cot. 700,000.00 _ - 6;5.700.75 o For Award
j 5.3_ _: ?_;ﬁ:;ial_e;uoi of Coverad Court at _Baranga‘/ Site, ElrEll.S;-'LiliongEIn, Carmen, Cotabato _ PEO {; a_rr;l-an. Cot 1,500,000.00 -_“_ ] j ) - g;gLPOW Prep.
34 |Completion of Govered Courl, Central Bulanan, Midsayap, Cotabato PEO Midsayap, Cot. 1,000,000.00 g;gfow Frep:
_35 Cnﬁpietiu;.ol(]uuumd Court, Bulucaon, Picawayan, Cotabato o PEO Pigeawayan, Cot. 1,000,000.00 - _ gégfepow PIER
36 Cnmpletko.n c:f Cavered Court, Kadingilan, Plgcawayan, Cotabato H PEO Pigcawayan, Cot. 700,000.00 _ B _ gggfow Prap.
T Cnm.;l:el!lc:r:of Covered Coun.,_MaIa;aki!, Pigcawayan, f,:mabam_ PEO Pigcawayan, Cot. 1,000,000.00 - 100%_ 1 997 253.67 - é;ﬁ&pleted
_38 {;Jr;pleticm of Covered Court, Anick, Pigcawayan, Col@) - PEQ Plg;;al\-lvayan. Cat. 1,000,000.00 - N 70% _ 995&; } ;"-Gﬂiﬂﬂ
39 |Complstion of Coverade Gaur, Kiyaab, Antipas, Cotabato PED Antipas, Cot. 1,500,000.00 _ - / / gigfow Prep:
_-dﬂ t;omptelion of Covered Cuur{..Lﬁ;lan Kuran, Arakan, Colabalo - PEO Ar&ka;. (;7;1 1,000,000.00 _ i ( Procurement Stage
| 41_ ;);pl;%on _Df CD\-'E-I;;S Court, Ma. Caridad, Arakan, Cnlabalo‘ | PEQ Arakan, Co-t 1,000,000.00 IR R B 998,774.98 - For Award




(l J PROJECT STATUS
Implementing X TARGET NO. OF EXTENSION
PROGRAM/PROJECT/ACTIVITY LOCATION TOTAL COST DATE STARTED TOTAL COST REMARKS
Dince COMPLETION DATE| o/ o cOMPLETION|  INCURRED TO IF ANY
DATE
42 |Completion of Coverad Court at Kabalantian, Arakan, Cotabato PEO Arakan, Cot 1,000,000.00 gtig":ow Prop.
41 |Campletion of Covered Court, Makalangot, Arakan, Cotabato PEO Arakan, Cot 1,000,000.00 998,774.98 For Award
44 |Completion of Covered Court, Gambudes, Arakan, Cotabato FEO Arakan, Cot 1,000,000.00 40% 998,774.98 On-Going
45 |Completion of Solar Dryer with Warehouse, San Pedro, Midsayap, Colabato PEO Midsayap, Co. 1,500,000.00 Procurement Stage
SUB-TOTAL 77,000,000.00 60,082,186.15
Construction of School Building/Other Buildings
1 |Construction of 2 CL School Building, Mapurok E/S, Alamada, Cotabato PEO Alamada, Cot. 1,500,000.00 1,495,374.38 For Award
2 |Construciton of 2 CL schoal Building, Bongolanon, Magpet, Cat. PEQ Magpet, Cot, 1,500,000.00 100% 1,497 535.08 Completed
3 Construction of 3 CL Schaol Building, Aqustin M. Valdevieso, Sr. H/S, Tamped, PED Matalam, Cot. 2,200,000.00 2197.375.71 For Award
oo Matalam, Cotabato ) B - _— o Bl - o
1 Construciton of 2 GL school Bullding, Kinilid E/S, Linao, Matalam, Cot. PEO Matalam, CoL. 1,500,000.00 05.20.19 60% 1,497,535.08 On-Going
5 |Conatruciton of Day Care Genter (MPB) at Brgy. Midpapan 2, Pigcawayan, Cot PEO Pigeawayan, Col, 750,000.00 Pracurament Stage
6 (,F:nsimclton of Day Cara Center (MPB) al New Panay Elem, School, New Panay, PED Pigeawayan, Cot 750,000.00 Procurement Stags
Pigcawayan, Cot. - S T b L I ——— = e = e ]
- Cf::nslmclmn of Day Care Center (MPB) at Sitio Rogonan Elem. School, New Panay, PEO Pigeavayain, Cot 750.000.00 Procuisment Staga
| Pigcawayan, Cot. ) ——— : e — = . LR
8  |Construciton of Day Gare Gentar (MPB) at Brgy. Poblacion 2, Pigeawayan, Col. PEO Pigeawayan, Cot. 750,000.00 Procurement Staga
T e X = ; . a o WPrep.
9 |completion of Multi-Purpose Building (Stage), Malingao, Midsayap, Cotabato FEO Midsayap, Cot. 600,000.00 g;gfo o
0 Completion of Multi-Purpase Building (2-5torey Bray. Hall), Poblacion 1, Midsayap, PEO Pigcawayan, Cot, 2,000,000.00 DED/POW Prep.
~ |Cotabato I S - A S = B - N e ee— - ) |Stage o
- Cur_nplelmn of Multi-Purpose Building (Senior Citizen Bldg.), at Brgy. Magsaysay, PEOD Pigcawayan, Cot, 750,000.00 Procurement Stage
_ |Antipas, Cotabato o - — —
12 |completion of Multi-Purpose Building at Brgy. Maluao, Pigcawayan, Cotabato PEO Pigcawayan, Cot. 750,000.00 Procurement Stage
13 |Completion of Fish Port, Lower Pangangkalan, Pigcawayan, Cotabato PED Pigcawayan, Cot, 1,500,000.00 Procurement Stage
— - — - - - _— — — = T SRPE
14 |Road Bullding Equipment 1,560,000.00 / /gﬂ’ép Stage
SUB-TOTAL 17,860,000.00 6,687,820.25 / /
- ra
Other Services (
\
Provision of Debt Services 285,052,021.74 57,151,866.40
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PROJECT STATUS

\
PROGRAM/PROJECT/ACTIVITY prba LOCATION TOTALCOST | DATE STARTED GUMPTLAS::)EJ G toraLcost |NO-OF EXTENSION| oo\ rpks
% OF COMPLETION |  INCURRED TO IFANY
DATE
SUB-TOTAL 285,052,021.74 57,151,866.40
TOTAL ANNUAL BUDGET 496,270,652.00 188,807,138.21
SUPPLEMENTAL BUDGET NO. 1
A PROVINCIAL DEVELOPMENT FUND
1 Completion of Covered Courl (Stage & 1 Span) Kimarayag, Pigewayan, Cotabato 1,000,000.00
S _ - B oy
Completion of Covered Court (Stage & 1 Span) Lower Glad E/S, Lower Glad,
_3 Midsayap, Cotabato 1,000,000.00
ki Congreting of Barangay Roads, Capayuran, Pigcawayan, Cotabato 3,000,000.00
I TOTAL 5B 1 5,000,000.00 -
T
: GRAND TOTAL 501,270,652.00 188,807,138.21
We certify that we have reviewed the content and heraby attest to the veracity and correctness of the data or information contained in this document.
Prepared by: /..«’
CHQRE. OGATI
Provincial Butdget Officer ~ Approved: ¥
EMMYLO( "LALA" #TALINO MENDOZA

Note 1. Total Cost incurred to date refers to amounts as obligated in this office.
Note 2. Data on (Dale Started, Target Completion date, % of Completion, and remarks) are all provided by the Office of the Provincial Engineer.
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