20% COMPONENT OF IRA UTILIZATION
FOR THE FOURTH QUARTER, 2020

PROVINCE OF COTABATO
703,713,711.19
PROJECT STATUS
PROGRAM/PROJECT/ACTIVI impistenting | LocaTioN TOTALCOST | DATESTARTED | omp{g%? OATE , or compLETn ’;rlgmlﬁgggrg H. UFIFE;‘;ENS'O" REMARKS
DATE
2020 ANNUAL PERFORMANCE BUDGET (APE)
ECONOMIC SERVICES SECTOR 8917
Road Network Development Project/Social Infrastructure
1 |Conereting of Camutan Road, Antipas, Gotabato Antipas, Cot. 4,000,000.00 09.15.20 12.23.20 3,995,017.47 On-Going
2 |concreting of Datu Ag:;d Road, Antipas, Cotabato Araka;. Cat. 5,000,000.00 - E;’iﬁ“m on
3 [concreting/Asphatting of Doroluman Road, Arakan, Cotabato R Arakan, Cot, 5,000,00& 4,989,380.00 ; E;ﬁg‘:"“ ”
4 |Concreting of B@m Road, Banisilan, Cot, Banisilan, Cot. 12,000,000.00 10.26.20 04.23.21 11,993,793.64 On-Gaoing
5 |Concreing of Peco-nacRoad,, Kdapawan Gy Kidapawan Ciy 13,000,000.00 rosouss| ;;";‘;':::"’5 0
6  |Concreting of Sinawingan Road, Libungan, Cotabato Libungan, Cot. 4,000,000.00 09.15.20 12.13.20 85% 3,992,475.66 [ - On-Going ]
7 |Concreting of Owas RuI.Mﬂgpal. Cotabato - Magpet, Cat - 5,000,000,00 10.12.20 03.11.21 4.990.954..41l On-Going
8  |Concreting of Lamitan-Bulacanon Road, Makilala, Cotabato Makiala, Cot 13,863,200.00 1382727890 Er;";”e’::“m 0
_9- Concreting of Kisante Homestead Road, M_akllala. Cotabato Makilala, Cot, 5,000,000.00 09.08.20 01.05.21 66% 499278522 On-Guing- i
10  |Concreting of S;ug - Libertad Road, Makilala, Cotabato Makilala, Cot. 7,196,800.00 09.29.20 02.05.21 54% 7,191,529.25 " On-Golng
_‘H Concreting of Katidtuan - Malamote Roéd, Matalam, Cotabalto Matalam, 6':;t 3,900,000.00 10.12.20 S 01.19.21_ 3.895;.192,24 _ On-Going
12 |Concreting of N;w_Pandan Ro-ad. Matalam, Cotabafo _ Matalam, Cot 4,000,000.00 07.28.20 12.22.20 59% 3,996,035.26 | On-Going
13 |Concreting of Brgy. Road, Kudarangan, Midsayap, Cotabato Midsayap, Cot 3,000,000.00 _ 2907008.49| s;"c:r::"“ v
14 |Concrating of Road,llbacean, Midsayap Midsayap, Cot. 4,000,000.00 07.27.20 10.19.20 100% 3,?99_,999.60 Completed _
15 |Concreting of Road, Ballki, Midsayap Midsayap, Cot. 4,000,000.00 _ 07.28.20 11.04.20 100% i 3,997,103.44 Completed
16  |Concreting of Road, Nalin, Mlclsa_yap Midsayap, Cot. 4,;00,000.00 11.10.20 02.17.21 85% N _ 3.97!.3,999.84 On-Gc;ing N
17 [Caencreting of Patindiguen Road, Midsayap i Midsayap, Cot, 10,0011;1[; “—10T20.20 _ 03.18.21 _ _ 9,994,631.22 On-Gaing _
18 |conereting of Road, New Consoladon Miang Miang, Cot " 10,000,00000 9,989,998.39 : g;%’e::“ts o




PROJECT STATUS

03.24.21

P iTY MPSRentt | LocATION TOTALCOST | DATESTARTED [, tARGET u TOTALCOST | NO-OFEXTENSION| oo
% OF COMPLETION| INCURRED TO
DATE
19 |Concreting of Road, Ladtingan - Calawag - GInalllan Road, Pikit Pikit, Cot, 12,000,000.00 12.08.20 05.26.21 11,992,622.24 On-Going
20 |Conereting of Cabangbangan Road, Pres. Roxas ) B Pres. Roxas, Cot, B 4,000,000.00 07.28.20 09.20.20 _1ﬁ0% 3,997,356.01 Complated
21 |Concreting of Minapan - Kanibong Rt;d.;lunan _ Tulunan, Cot. 5,000,000.00 08.17.20 _ 12.08.20 100% B _ 4,998,346.10 éumpleted
l_22 | Concreting of New Lecm—- l:!anan Road, Aleosan Aleosan, Cot. 10,000,000.00 09.59\20 03.27.21 90% - 9,994,191.61 On-G:Jing
2:;- ‘Concretlng of Palao - Ki;t;b:d Road, Libungan R Libun;rl, Cot. 20,000,000.00 09.29_.20 _ 01.01.21 100% 19,979,999.70 Completed
24 |Cangreting of Bulucaon Road, P_igc;wayan R Pigcawayan, Cot. _ _5,000.000.00 09.04.20 01.01.21 w;% _ 4,997,962.90 | Completed
25  |Concreting of Upper Baguer Road, Pigcawayan Rk Pigcawayan, (;ot. 5,000,000.00 09.21.20 01.18.21 _ 4,799,961.30 | On-Going o
2  |Goncreting of Mahongkog - Blete Road, Magpet N;ag pet, Cot 10,000,000.00 o _ _ 9,984,621.27 E;z’::"“" sl
SUB-TOTAL 187,960,000.00 182,360,888.84
Other Infrastructure
Construction of Covered Courfs
1 Completion of Covered Court at Bgy. Tomado, Alecsan Aleosan, Cot. 1,700,000.00 07.09.20 12.05.20 1,693,238.66 On-Going
2 Cons&ucﬁﬁn of Covered Court at Macalangot, Arakan Arakan, Aleosan 3,500,000.00 05.27.20 05.26.21 100% | 3,_494,034.5-14 Completed -
3 Igg;‘f::“:;’za“:a?““d Court with Sage, Bleachers & Baskeoal Rings at Lower Kabacan, Col, 350000000 090420 09.03.21 3,496,928.32 On-Gaing
4 |Completion of Covered Court (Bleachers) at Patadon, Kidapawan City Kidapawan, City 1,000,000.00 08.19.20 11.26.20 100% 996,652.43 Completed
5 Co.nslmmlnn_n@red Court at Sto. Nifio, Kidap_awan (-'.:Ity Kidapawan, City 3,500,000.00 07.14.20 07.13.21 50% 3,49&,2:57.89 0n~Guin-g
_6 Construction of Covered Cul.; far Guans_;an. Makilala Makifala, Cot. 3,500,000.00 07.1;.;0 07.13.21 6% 3,498,257.89 On-Golng
7 Cunstmr.;)n c_xf @arﬂd Court at Inac, Magpet _ Magpet, Cot. 3,500,000.00 07.03.20 | 07.02:21 3.33;,275.5_5 On-Going _
8  |Construction of Covered Court, Bantac, Magpet _ Magpet, Cot. 3,500,000.00 06.18.20 06.17.21 3,496,528.83 B Dﬁ-Gulng_ -
9 Construction of Covered Court a_l Daig, Tulunan Tulunan, Cot. 3,500,000.00 05.19.20 05.18.21 - 100% 3,497,912.00 | Completed
SUB-TOTAL 27,200,000.00 27,006,089.54
Construction of Other Buildings / Flood control
1 |Consruction of Multi-Purpose Building (MPB) Barangay Hall, Tinimbacan, Banisilan Banisilan, Cot. 2,000,000.00 07.28.20 On-Going




PROJECT STATUS

PROGRAM/PROJECT/ACTIVITY Impementng | Location TOTALCOST | DATESTARTED |, AROl worcomrenon|  1oTALCoST N 0N REMARKS
DATE
2 |Construction of Multi-Purpose Building (MPB) at Bato, Makilala Makilala, Cot 1,000,000.00 998,074.90 gf:;?:”‘s i
3 |Construction of Multi=Purpl::|3a Building (MPB) at Central Malamote, Mata]am Matalam, Cot. 1,500,000.00 06.23.20 02.17.21 | 1,494,321.75 On-Going
4 |Construction of ML;ti-Purpme Building (Birthing Center), Lepaga, Miang - Miang, Cot. 1,200,000.00 o 1,195,834.27 _ gf:;ﬂ::“‘s on
5 |construction of Tibal HallatSito Blaan, Owas, Magpet Magpet, Cot, 1,000,000.00 997,520,62 _ E“nfc'g:“t* o
6  [Construction of Tribal Hall at Sitio B'laan, Kanlbong, Tulunan _ Tulunan, Cot. 1,000,000.00 ; _ 997,672.98 ) gfﬂiﬂ‘:"‘s )
7 Const;ucﬂan of two (2) lanes RCDG Bridge, MEI'IDbt_J, Mag_'p_m Magpet, Cot. 22,000,000.00 09.25.20 1B 05.22.21 2 ,!3_44:248.46 [ On-Going
8  |Construction of Box Culvert, Sla: Cruz, Mi&sayap Midsayap, Cot. 1,500,000.00 09.15.20 12.13.20 ) 100% - 1,494,997.11 Cnmpla_tad_ T
SUB-TOTAL 31,200,000.00 29,122,670.09
Other Services
Provision of Debt Services 382,019,521.79 357,262,555.29
SUB-TOTAL 382,019,621.79 357,262,655.29
583
Rellef and Recovery Program in Response to COVID-19
Welfare Goods 73,244,600.00 73,243,750.00
Concreting of Road, Purok 6, Bual Tulunan 2,089,589.40
SUB-TOTALSB 3 75,334,189.40 73,243,750.00
TOTAL ANNUAL BUDGET 70371371109 | 66899595376
We certify that we have reviewed the content and hereby altest to the veracily and correctness of the data or information contained in this document.
Prepared by:
gz
A ﬁ
Acting Provincial Budget Officer Approved:

Note 1. Total Cost incurred lo date refers to amounts as obligated in this office.

Note 2. Data on (Date Started, Target Completion date, % of Completion, and remarks) are all provided by the Office of the Provincial Engineer.
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